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Diary: Dispute

A354, Grade BD rod Inspection

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of main Cable & suspender brackets
- Removing access platforms from under the suspender brackets

Today I spent the entire shift labeling A354, Grade BD rods. This was needed because we will be cutting
the excess material (extra stick-out behind the nut) from rods to send to a lab for materials testing. The
labels are for material traceability.

- At 07:15, I arrived at the pier-7 office.
- From 07:15 until 08:00, I compiled items needed for labeling rods in the field.
- From 08:00 until 09:00, I attended the weekly project safety meeting.
- At 09:15, I arrived on the bridge.
- From 09:15 until 12:00, I accompanied John Lyons at the eastbound bridge Cable anchorage to label the
A354, Grade BD PWS anchor rods.
- From 12:00 until 12:30, lunch.
- From 12:30 until 16:30, I accompanied John Lyons at the eastbound bridge Cable anchorage to label the
A354, Grade BD PWS anchor rods.
- At 16:45, I left the bridge.
- From 17:00 until 17:15, I spoke with Bob Brignano regarding details of other work needed to prep for
removing the PWS anchor rod material. He gave me a list of the amount we want to cut from each rod.
We will need to mark the cut lines on each rod.
- From 17:15 until 18:00, I wrote my diary for the day & checked email.
.
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